

SAPC 25540  
Copy 3 of 4

20 March 1958

Hycon Mfg. Company  
Pasadena, California

Reference : Schedule III - Item 1-a  
Contract No. BC-200

Gentlemen:

Our previous letters dated 25 October 1957 and 9 January 1958 (20520 and 23282) Approved Lists Nos. 1 thru Rev. 7, 2 thru Revision 8, 30 thru Revision B and 4 thru Revision 5.

Subsequent lists have been submitted and a recap of all approved lists are set forth below:

List No.	Rev. No.	Date	Type	Amount Approved	Total Contract Amt.
1	1 thru 7		A-1 & A-2	\$ 55,400.42	\$300,000.00
1	8	28 Feb. '58		3,745.40	
			Sub-total	\$ 59,145.82	
2	1 thru 8		"B"	\$124,940.38	
2	9	28 Feb. '58		1,577.55	
			Sub-total	\$126,517.93	
30	B		"C"	64,174.89	
4	1 thru 5			\$ 9,840.99	
4	6	28 Feb. '58		2,643.85	
			Sub-total	\$ 12,484.84	

25X1A29  
25X1A9  
25X1A9  
Distribution:  
Orig. - Hycon  
2. - BC-200 w/SAPC-23282 (A&I)  
3. - Proj. Finance w/cy 2 of SAPC  
25319, 25320, 25321 & 25317  
4. - Proj. Chrono (RI)

DOCUMENT NO.

NO CHARGE

GLASS

2012

DATE: 27/1/82

~~SECRET~~

**SECRET**

<u>List</u> <u>No.</u>	<u>Rev.</u> <u>No.</u>	<u>Date</u>	<u>Type</u>	<u>Amount</u> <u>Approved</u>	<u>Total</u> <u>Contract Amt.</u>
5	0	6 Mar. '58	Reworked "B's"	\$ 12,094.92	
Total Approved .....					\$274,418.40
Unapproved Balance .....					\$ 25,581.60

Very truly yours,

25X1A9a

**SECRET**